Adonis ' solutions
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Adonis Designs
BIM Model coordinated with SMEP
CCD Revit & Navisworks
BIM model embedded with all SMEP drawings
Value Additions
Emergent BIM areas



ofwork

ADesign Interpretation
ACoordination

ABIM-Arch. Production
ABIM-MEP Coordination

AConstructability Issues /Value Additions
A4D Sampling
451 AFacilities Mgmt.




1st to 23rd Floor Plan
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A Design Interpretation

A Coordination

24th Floor Plan

As per the facade section 9,
there is window above
window from 1st to 24th floor.
But as per plan we found that
the window on 24th floor is
1315 mm deviated from the
lower floors. We have ;
followed plan T
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ABIM-Arch. Production

ABIM-MEP Coordination
¢/D) | AClash Detection




AGather Information

AMeasure

e AAnalyze
Principals F{=yanma

/ AFirst Cost Reduction (FCR)

ALife Cycle Cost Reduction

_ AValue Improvement
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Evaluation FCR

Types of Analytic Checks:
Regulatory/Bylaws
Coordination-External
Coordination-Internal
On Hold
Design
Incomplete Information
Manufacturer/Contractor
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ADONIS DESIGNS

Evaluation

FCR

Mahindra Eminente Aspen : Clash Control and Detection Report

Eminente - Hi5 Clash Control Detections

S.No

Type

Owner

Problem

VE Category

Resolution

1

Regul atory

Architecture,

Plumbing,
Mechanical

Refuge Detail Design
,Egress Staircase,
Fire escape route,
Signageos,
stop door, FHC, Wall
fire Rating etc

First Cost
Reduction

Compliance Check to be done Life safety drawings
for Egress Staircase, Escape Routes, Refuge Floor
to be developed to avoid objections from regulatory
authority and site approval delays

Architecture,

Plumbing,

Rainwater

Collection/Harvesting
not shown, OHT pipe
connection not shown

First Cost
Reduction

Design check list or switch to BIM platform

Coordination External

Structure,
Architecture

Plumbing

Beam conditions,
Unsupported Walls,
Slab Conditions
Service Cutouts

First Cost
Reduction

Improve Coordination and introduce Interdiscipline
CCD meetings and CCD drawing ,Refer to Hi 5
Drawing Set

Coordination Internal

Structure,

Architecture

Beam conditions,
Beam Naming,
Parapet Sizes

Door Window
Numbering and
Schedule Missing
Information

First Cost
Reduction

Improvisation of Internal sheet wise Coordination
amongst individual discipline, Refer to Hi 5 Drawing
Set

Incomplete Information , On Hold

All discipline

Basement & Stilt
stairs Open ended
information, Non
Connected pipes, On
Hold areas, Electrical
Cable Routing

First Cost
Reduction

All the drawing details to be completed and
indpendently checked by an Audit Team or Virtual
Construction Team before sending to site or use the
power of BIM, Refer to Hi 5 Drawing Set
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S5TH FLOOR
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Evaluation hi4 FCR



